

SAP.C_TS412_1909.v2021-09-23.q26

Exam Code:	C_TS412_1909
Exam Name:	SAP Certified Application Associate - SAP S/4HANA Project Systems
Certification Provider:	SAP
Free Question Number:	26
Version:	v2021-09-23
# of views:	1069
# of Questions views:	260
https://www.freepdfdumps.com/SAP.C_TS412_1909.v2021-09-23.q26.html	

NEW QUESTION: 1

Your customer has created networks with internal activities and generated capacity requirements. Now, they want to analyze the capacity requirements of their project. Which report do you recommend?

- A. Individual overview capacity requirements
- B. None
- C. Capacity load work center view
- D. Extended capacity evaluation
- E. Structure overview

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 2

How can you confirm the working hours of different work centers for a single activity?

- A. Assign multiple work centers to the activity.
- B. Create multiple confirmations for the activity and use the appropriate work center for each confirmation.
- C. Enter direct activity allocation assigning multiple work centers.
- D. Enter multiple work centers within a single confirmation.

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 3

You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- A. Activity type
- B. Work
- C. Duration
- D. Profit center

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 4

You used reductions to reduce the scheduled duration of all internally-processed activities in your project. However, the duration did not change after overall network scheduling. What do you check? Note: There are 2 correct Answers to this question.

- A. If the reduction strategy is set in each activity
- B. If the appropriate reduction type is set in the parameters for network scheduling
- C. If the maximum reduction level is less than 100
- D. If the reduction strategy is set in the network header

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 5

You are working with networks and WBS elements. Which of the following statements applies?

- A. You can reassign an activity from one network to another.
- B. You can assign the network header to multiple WBS elements.
- C. You have to maintain a network profile in the project profile.
- D. You have to activate the operative indicator Account Assignment Element for WBS elements with activities.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 6

What are some of the advantages of using project simulations? Note: There are 3 correct Answers to this question.

- A. Project simulations can be used to plan structures and costs.
- B. Project simulations can be created without using an operational project as a template.
- C. Project simulations can create purchase requisitions.
- D. Multiple project simulations can be used simultaneously.
- E. Project simulations allow posting of actual data.

Answer: A,B,D ([LEAVE A REPLY](#))

NEW QUESTION: 7

How can you record external service activities with service master data? Note: There are 2 correct Answers to this question.

- A. Confirm the network activity for external services.
- B. Confirm the activities in the Cross-Application Time Sheet (CATS).

- C. Post a goods receipt in the goods movement application (MIGO).
- D. Create a service entry sheet.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 8

You want to assign milestones to WBS elements. For what can you use these milestones?

Note: There are 2 correct Answers to this question.

- A. To transfer the actual date to the billing plan
- B. To start workflow tasks
- C. To set an actual finish date for WBS elements
- D. For trend analysis

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 9

Where do you maintain the length of the project ID?

- A. Project type
- B. Project coding mask
- C. Project profile
- D. Special characters

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 10

Your customer's projects are subject to recurring changes of date. The assembly activity has an earliest start date of February 10 and lasts until February 20. The customer wants to assign a material component so that this will be in stock 5 days in advance. Note: Every day is a working day. What do you recommend to set up the requirement date for the component?

- A. Set up the requirement date manually as February 5.
- B. Set up the requirement date aligned with the activity start date and an offset of 5 days.
- C. Set up the requirement date aligned with the activity finish date and an offset of 15 days.
- D. Set up the requirement date aligned with the activity start date and a negative offset of 5 days.

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 11

Which planning method can prevent further rescheduling of activities?

- A. Capacity leveling
- B. Partial confirmation of activities
- C. Capacity requirements activation
- D. Workforce planning

Answer: (SHOW ANSWER)

NEW QUESTION: 12

You are using WBS elements and activities are NOT assigned. Which statements apply to the maintenance of the actual start and finish? Note: There are 2 correct Answers to this question.

- A. You can always maintain the actual start and finish date of a WBS element.
- B. You can only maintain the actual finish if all lower-level WBS elements have an actual finish date and the status of the WBS element is "Released".
- C. You can always maintain the actual start if the WBS element has the status "Released" or "Partially released".
- D. You can only maintain the actual start of a WBS element if the finish date is not maintained.

Answer: B,C (LEAVE A REPLY)

NEW QUESTION: 13

What are valid procurement types for stock items? Note: There are 3 correct Answers to this question.

- A. Reservation for WBS element
- B. Planned order
- C. Preliminary purchase requisition for WBS element
- D. Third-party order
- E. Purchase requisition and Reservation for WBS element

Answer: A,C,E (LEAVE A REPLY)

NEW QUESTION: 14

In your logistics project, you want to carry out the internal project work as soon as possible. What do you have to maintain in capacity requirements planning?

- A. Control key of an activity
- B. Scheduling and capacity category
- C. Scheduling and distribution key
- D. Capacity planner group in the network header

Answer: A (LEAVE A REPLY)

NEW QUESTION: 15

Which of the following actions can transfer actual costs for external processing? Note: There are 2 correct Answers to this question.

- A. Saving a supplier invoice
- B. Saving a purchase order
- C. Saving a service entry sheet
- D. Saving a goods receipt

Answer: C,D ([LEAVE A REPLY](#))

NEW QUESTION: 16

How are earliest dates and latest dates of activities scheduled?

- A. Earliest dates are scheduled by forward scheduling, and latest dates by backward scheduling.
- B. Earliest dates are scheduled by backward scheduling, and latest dates by copying the earliest dates.
- C. Earliest dates and latest dates are scheduled by forward scheduling.
- D. Earliest dates are scheduled by backward scheduling, and latest dates by forward scheduling.

Answer: A ([LEAVE A REPLY](#))

Valid C_TS412_1909 Dumps shared by Actual4test.com for Helping Passing C_TS412_1909 Exam! Actual4test.com now offer the **newest C_TS412_1909 exam dumps**, the Actual4test.com C_TS412_1909 exam **questions have been updated** and **answers have been corrected** get the **newest** Actual4test.com C_TS412_1909 dumps with Test Engine here:

https://www.actual4test.com/C_TS412_1909_examcollection.html (112 Q&As Dumps, **30%OFF Special Discount: Freepdfdumps**)

NEW QUESTION: 17

Where do you control whether a project stock is managed as valuated or non-valuated project stock?

- A. In the network activity
- B. In the project definition
- C. In the material master
- D. In the WBS element

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 18

Which organizational structures are required for network activities? Note: There are 3 correct Answers to this question.

- A. Controlling area
- B. Operating concern
- C. Sales organization
- D. Company code
- E. Plant

Answer: A,D,E ([LEAVE A REPLY](#))

NEW QUESTION: 19

You have saved a network and activities with assigned material components. As soon as you release the network, you receive the error message "Business transaction cannot be carried out". What could be the reason for this error message?

- A. Missing reservations for material components
- B. Missing authorizations to release material components
- C. Missing budget for material components
- D. Missing material availability

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 20

How can you grant individual authorization for WBS elements and networks?

- A. Define a user status to lock the business transaction Update Project.
- B. Activate access control lists (ACL) for the project profile and the network profile.
- C. Set the system status to "Lock Master Data".
- D. Activate access control lists (ACL) for the user master record.

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 21

You are using networks and external activities in your project. The purchase requisition has been created. What is the sequence for the following business transactions and documents?

- A. Vendor selection -> Purchase order handling -> Purchase order monitoring -> Goods receipt
- B. Credit limit check -> Acceptance of performed services -> Vendor selection -> Purchase order handling
-> Purchase order monitoring -> Goods receipt -> Invoice receipt
- C. Vendor selection -> Purchase order handling -> Invoice receipt -> Purchase order monitoring -> Goods receipt
- D. Vendor selection -> Purchase order creation -> Service entry sheet creation -> Service entry sheet approval

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 22

Which sets of dates can be used to schedule networks? Note: There are 2 correct Answers to this question.

- A. Basic dates
- B. Baseline dates
- C. Planned dates
- D. Forecast dates

Answer: A,D ([LEAVE A REPLY](#))

NEW QUESTION: 23

You want to use subnetworks during the project. Which of the following statements describes subnetworks?

- A. Subnetworks must be scheduled separately from the superior network.
- B. Maintenance orders can be defined as subnetworks.
- C. A subnetwork cannot be defined for a superior subnetwork.
- D. The scheduling type of a subnetwork is always copied from the superior network.

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 24

Which statement is valid regarding networks? Note: There are 2 correct Answers to this question.

- A. A network can be activity-account-assigned and header-account-assigned.
- B. Material components can be assigned to activity elements.
- C. A network activity can be assigned to several WBS elements.
- D. Relationships can be used to connect activities of different networks.

Answer: A,D ([LEAVE A REPLY](#))

NEW QUESTION: 25

A component is assigned to a network activity. What are the prerequisites to generate project stock reservations? Note: There are 3 correct Answers to this question.

- A. The Project Stock indicator is set in the project definition (non-valuated or valuated).
- B. The material master of the component must permit project stock management.
- C. The network is assigned to a sales order item.
- D. The network activity is assigned to a WBS element.
- E. A procurement indicator must be assigned to the activity.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 26

To which object can you assign a factory calendar?

- A. Relationship
- B. Network header
- C. Milestone
- D. Material component

Answer: B ([LEAVE A REPLY](#))

Valid C_TS412_1909 Dumps shared by Actual4test.com for Helping Passing C_TS412_1909 Exam! Actual4test.com now offer the **newest C_TS412_1909 exam dumps**, the Actual4test.com C_TS412_1909 exam **questions have been updated** and **answers have been corrected** get the **newest** Actual4test.com C_TS412_1909 dumps with Test Engine here:

https://www.actual4test.com/C_TS412_1909_examcollection.html (112 Q&As Dumps,

30%OFF Special Discount: Freepdfdumps)