

SAP.E_ACTAI_2601.v2026-07-24.q21

Exam Code:	E_ACTAI_2601
Exam Name:	SAP Certified - Project Manager - SAP Activate for Agile Implementation Management
Certification Provider:	SAP
Free Question Number:	21
Version:	v2026-07-24
# of views:	131
# of Questions views:	210
https://www.freepdfdumps.com/SAP.E_ACTAI_2601.v2026-07-24.q21.html	

NEW QUESTION: 1

In which phase of SAP Activate does the SAP Project Manager set up project governance?

- A. Prepare
- B. Explore
- C. Discover
- D. Realize

Answer: (SHOW ANSWER)

NEW QUESTION: 2

Where do you activate SAP Best Practices from Cloud ALM to be used during the fit-to-standard workshops for SAP S/4HANA Cloud Public Edition?

- A. Starter System
- B. Production System
- C. Development System
- D. Quality System

Answer: A (LEAVE A REPLY)

NEW QUESTION: 3

What should the project team consider when defining their sprint duration and cadence?

Note: There are 2 correct answers to this question.

- A. Establish fixed duration of each sprint.
- B. Set variable sprint duration based on work.
- C. Sprint duration between 1 week to 4 weeks.
- D. Adjust sprint duration based on team availability.

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 4

What is the purpose of "Scrum of Scrums"?

- A. To gather requirements from business users
- B. To run an integration meeting across the various teams
- C. To create an alternative Scrum process for larger teams
- D. To conduct a regular review of risk and issues

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 5

What information does the Scrum team need before they can correctly estimate the relative size of backlog user stories? Note: There are 2 correct answers to this question.

- A. Anchor user story in the backlog
- B. Definition of Ready
- C. Number of backlog user stories
- D. Definition of Done

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 6

Which estimation technique can be used in an Agile delivery approach to size the User Stories during sprint planning?

- A. Detailed bottom-up estimates that break each User Story into shorter tasks
- B. Relative estimates in Ideal Person Days that reflect the best estimates provided by the project team
- C. Detailed top-down estimates by the Scrum Master in story points or Ideal Person Days
- D. Leveraging effort estimates for similar User Stories from another Scrum team

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 7

What are some of the key topics covered in the Customer Team Enablement workstream? Note: There are 2 correct answers to this question.

- A. Technology and architecture expertise
- B. Project management expertise
- C. Process benchmarking expertise
- D. Business process expertise

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 8

Which accelerators support the fit-to-standard workshop in the Explore phase? Note: There are 2 correct answers to this question.

- A. Quality Gate Checklist
- B. Business Process Design Template
- C. Backlog Template
- D. Test Strategy

Answer: B,C ([LEAVE A REPLY](#))

NEW QUESTION: 9

Which of the following are included in ready-to-use content in SAP Activate? Note: There are 2 correct answers to this question.

- A. SAP Best Practices
- B. Project accelerators
- C. Business models from leading companies in each industry sector
- D. Baseline Activation Service

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 10

Which artifacts in the Testing workstream are created within the Realize phase? Note: There are 2 correct answers to this question.

- A. User Acceptance Test - Plan
- B. Test Strategy
- C. Functional Specifications
- D. Functional Test Scenarios

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 11

What does a cutover involve? Note: There are 2 correct answers to this question.

- A. Completing solution end-user documentation
- B. Aligning business and technical cutover plans
- C. Switching productive operations to new system
- D. Presenting completed functionality to key users

Answer: B,C ([LEAVE A REPLY](#))

NEW QUESTION: 12

You are defining the testing strategy for your project.

What would you include in a scope of Integration Test? Note: There are 2 correct answers to this question.

- A. Functionality of end-to-end business processes
- B. Connectivity between database and application servers
- C. Interfaces with other applications
- D. Quality of data for migration

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 13

Which of the following belong to the Application Design and Configuration workstream in the Explore phase? Note: There are 2 correct answers to this question.

- A. Configuration definition
- B. Change Impact Analysis
- C. Fit-to-standard workshop
- D. Integration prerequisites confirmation

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 14

In SAP Activate, what tool is used in the agile delivery approach during the Realize phase to make forecasts based on actual data?

- A. Release plan
- B. Burndown chart
- C. Product backlog
- D. Scrum board

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 15

What should the project team consider when defining their sprint duration and cadence? Note: There are 2 correct answers to this question.

- A. Set variable sprint duration based on work.
- B. Sprint duration between 1 week to 4 weeks.
- C. Adjust sprint duration based on team availability.
- D. Establish fixed duration of each sprint.

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 16

Which techniques should the SAP Activate practitioner follow? Note: There are 3 correct answers to this question.

- A. Apply the fit-to-standard first mindset
- B. Use agile approach throughout the project
- C. Optimize testing by running it only at the end of Realize phase
- D. Leverage dynamic extensibility and integrations
- E. Reduce business user involvement for efficiency

Answer: A,B,D ([LEAVE A REPLY](#))

Valid E_ACTAI_2601 Dumps shared by Actual4test.com for Helping Passing E_ACTAI_2601 Exam! Actual4test.com now offer the **newest E_ACTAI_2601 exam dumps**, the Actual4test.com E_ACTAI_2601 exam **questions have been updated** and **answers have been corrected** get the **newest** Actual4test.com E_ACTAI_2601 dumps with Test Engine here:

https://www.actual4test.com/E_ACTAI_2601_examcollection.html (43 Q&As Dumps, **30%OFF Special Discount: Freepdfdumps**)

NEW QUESTION: 17

What is an activity that is performed at the end of the Realize phase?

- A. Load data into production system
- B. Provision development system
- C. Run the user acceptance test
- D. Perform cutover simulation

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 18

What accelerator can help you document the configuration definition in the Explore phase?

- A. Backlog template
- B. Data definition
- C. Business Blueprint document
- D. Business Driven Configuration Questionnaire

Answer: ([SHOW ANSWER](#)**)**

NEW QUESTION: 19

What activity do you perform in the Deploy phase?

- A. Implement operations processes
- B. Final assessment of data quality
- C. Perform productive cutover
- D. Complete integration testing

Answer: ([SHOW ANSWER](#)**)**

NEW QUESTION: 20

Which of the following is part of the Explore phase for new implementations? Note: There are 2 correct answers to this question.

- A. Fit-to-standard
- B. Data load preparation
- C. Cutover plan
- D. Customer self-enablement

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 21

What solution operations framework can customers use to create a joint business and IT organization?

- A. Customer Center of Expertise
- B. Transformation Management Office
- C. Solution Standardization Board
- D. SAP Roadmap Explorer

Answer: D ([LEAVE A REPLY](#))

Valid E_ACTAI_2601 Dumps shared by Actual4test.com for Helping Passing E_ACTAI_2601 Exam! Actual4test.com now offer the **newest E_ACTAI_2601 exam dumps**, the Actual4test.com E_ACTAI_2601 exam **questions have been updated** and **answers have been corrected** get the **newest** Actual4test.com E_ACTAI_2601 dumps with Test Engine here:

https://www.actual4test.com/E_ACTAI_2601_examcollection.html (43 Q&As Dumps,

30%OFF Special Discount: Freepdfdumps)